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FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Sarvices

v MONTHLY ESTIMATE RECEIVED - GAGS
S(\‘& 01V, OF PUBLIC WORK
FOR THE MONTH OF  August 2013 201 ,.J:“:T -1 ﬁH g: |6

Date: September 6, 2013

CONTRACTOR: Bauske Environmental, Inc. dha BENDCO

ADDRESS: P. O. Box 75301 Contract No. 60950 [/f
City, State ZIP; Kapolei, HI 96707 DAGS Job No. 22-14-7416
PROJECT TITLE: Department of Defense, Pearl City Armory, Bldg. 1 and Bldg. 2 Accessibility Improvements
N ’ LA EOMMENCEMENT REQUIREMENTS
Basic Contract Amount $563,186.00 L PROJECT SCHEDULE
Amendment No. 1 -$50,772.00 | #PFRYROLL AFFIDAV
Amended Contract Amount $512,414.00 A" EONSTRACT NUMBER
PROJECT NAME AND LOCATION L] ALL SIGMATURES
CHANGE ORDERS H [ 1 PROJECT ACCEPTANCED
Total § 15,104.00 [ 1 AIR COND AND PAINT ACCPT DONE
Adjusted Contract Amount $527,518.00
WORK ACCOMPLISHED Baslic Contract Change Order Total
Completed to Date 100.00% $ £12,414.00 10000% $  15,104.00 3 527,518.00
Retained REDUCED] ] $ - $ - $ -
Amount Subject to Payment $ 512,414.00 $ 1510400 % 527,518.00
Payments to Date $  486,794.00 $ 1434500 § 501,143.00
Payments Now Due $ 25,620.00 $ 755,00 $ 26,375.00

PaymentNo. FINAL[ v] 7
Remarks: Project Acceplance Date: July 3, 2013
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DFW.CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: Augqust 2013

CONTRACTOR: Bauske Environmental, Inc. dba BENDCO Contract No.; 60950
PROJECT TITLE: Department of Defense, Pearl City Armory, Bldg. tand E DAGS Job No.: 22-14-7416
]
% CONTRACT)
o LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
6’ PRIME CONTRACTOR |TRADE NQ. AMOUNT| TO DATEI CMPL %) RETAINED
|eauske Environmental, Inc. d|General Contractor |ec-223z0 $512.414]  $512.414] 10000%| 0% so|A
EEERmEERREEEEEEEEE EESEENEEEEAEEEEEE) mEEEEEEEEE E‘?I}:‘.SI::‘MHH:!:II:I:II!:I!HIHH:
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT] COMPL.| %] RETN AMOUNT]
| SUBCONTRACTOR TRADE Qg_ AM_O_UNT JO DATEi CMPLI %l RETAINED
Installation Services, inc Install Toilel Partitions CT22619 $12,199 $12.198] 100.00% 0% 30
D.Y. Mikami Construction Traflic Signs & Warnings JACS8719 $13,703 $12.703] 100.00% 0% 50
Rons Construction Corp. AC Pavement ABC9551 $6,971 $6,971] 100.00% 0% $0
CE&S Corp Site Prep & Earthwork 24673 $15.551 $15 551] 100.00% 0% $0
Island Landscaping Irrigation & Grassing CB8g52 $3,253 $3.253] 100.00% 0% 50
Structural Pest Control Soil Timnt. & Term. Ctd. |PC489 $893 $893] 100.00% 0% $0
K&S Welding_. Inc. Stretrl. Steel & Metal Fab, [CT136239 57.93| $7.883] 100.00% 0% 30
Simmons Steel Corp. |Rebar C25707 s11.122| $11,122] 100.00% 0% 50|
Affiltated Construction | ] CT26013 s40.608]  s4ns08]| t0000%| 0% so|
Tila Craft, Inc. Iceramic Tile leTi7712 si6608]  si6.608] 1o000%] 0% so|
|Beachside Roofing |Mem. Wipr & Ring. Sys. |BC22075 $12.679 $12,679] 100 00% 0% 30
T. Taketa Sheet Metal, Inc.  |Flashing & Sheet Metal |C09368 $5.667 $9,867] 100 00% 0% $0
Circuit Builders F.A. & Electrical System [C25226 $26.533 $26,533| 100 00% 0% $0
GLOBO Glass Alum.Wdws & Louvers [CT31590 $41.413 $41.413] 100 00% 0% $0
Eagle Construction, Ing. EFS, Acst. Clg . Gybrd. Sys. |CT11621 $16,197 $16,197| 100.00% 0% $0
Close Construction, Inc, VCT Floor CT20852 $3.254 $3,254] 100 00% 0% $0
Akira Yamamoto Painting Pave. Mrkngs. & Painting |C04970 $18,883 s1a.asai 100 00% 0% $0
Chad's Plumbing, Inc. Plumbing C31497 $96,756 $9.756| 100 00% 0% $0
KONE, Inc. Elect. Traction Elevator  [CT11336 $57.216 SS?.Z‘EB' 100.00% 0% $0
Total Retained from Subs $0

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0/

| certify that the above retentions are correct for this request.

Checked/Verified by

Bauske Environmental. Inc. dba BENDCO

Name of Contractor /__
| Initial - D‘fjecl Inspector or Engineer
i 1 . 08/06/2013

By Signature Date

NOTE
Columnar totals shall be equal in dollar valus to that on
the Monthly Estimate Sheet



DPW.CIA 7/06
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2013

CONTRACTOR: Bauske Environmental, Inc. dba BENDCO Contract No.: 60950
PROJECT TITLE: Department of Defense, Pearl City Armory, Bldg. 1 and DAGS Job No.: 22-14-7416
o CHANGE
l-lw-l ORDER
9 !LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
O |[PRIME CONTRACTOR |TRADE ﬁ AMOUNT] TO DATEi CMF'Ll %l RETAINED
Bauske Environmental, Inc. djGeneral Contractor ABC-23458 $15.104 $15,104| 100 00% 0% $0]A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT,
|| SUBCONTRACTCR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
ROV 10% $0
#DIvial 10% 30
#DIV/0| 10% 50
#DIV/0) 10% s0
#DIV/0! 10% $0
#DIV/0| 10% 50
#DIV/OI 10% $0
#DIVIO! 10% $0
#OIVID 10% 50
#DIVIO 10% $0
#D1via) 10% $0
#DIV/O! 10% $0
#0vior | 10% $0
#*Ovio | 10% $0
oo | 10% $0
#OIviol 10% $0
#oOVOL | 10% sof
#DIV/aL 10% $0
Total Retained from Subs s0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $0/

| certify that the above retentions are correct for this request,

Checked/\Verified by

Bauske Environmaental, Inc.
Name of Contractor /{.—

Initial - Pﬂject Inspector or Engineer
1 % 9/6/2013
o

By Slgnaufre Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 HNA/I/ PROJECT TITLE: DEPARTMENT OF DEFENSE - PEARL CITY ARMORY, BLDG. 1 &
BLDG. 2, ACCESSIBLLITY IMPS

BILLING MONTH: September-13 DAGS JOB NO.: 2 2-14-7416 CONTRACT NO.: 60950
CONTRACTOR: BAUSKE ENVIRONMENTAL, INC.

VENDOR CODE: 26710000

Original Contract Payment Suffix; 1,2,3

Suffix Eund Symbol Amount Earned Retainage Amount Due
0l BIO-437M ($1,304.00) $1,304.00
02 Bll-4l6M ($7,511.00) %7,511.00
03 $)l-270M ($16,805.00) %16,805.00

Totals: ($25,620.00) $25,620.00

Change Order Payment Suffix: 4

Suffix Eund Svymbol Amount Earned Retainage Amount Due
04 Bi1-416M $0.00 ($755.00) $755.00

Totals: ($755.00) $755.00
Grand Total: ($26,375.00) $26,375.00

Z@a/ % l/1/zor3

{This Section for Administrative Services Office Use Only)

Vendor Code 26710000

Cost Code 3A1

Voucher No. W OILeNOT & otINos
r NOV -6 203

Verified By



